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1. General Developments of the ESFRI Project as a whole in the Reporting Period 

 

Concerning the ESFRI project as a whole, it can be stated that the CLARIN preparatory project is ongoing 

and on schedule (it is scheduled to run from 2008 until 31 dec 2010). All countries involved are working 

on getting commitments from their national governments to join a CLARIN ERIC to be set up by the end 

of the preparatory project, and the exact status differs from country to country. The Dutch Minister of 

Education, Culture and Science, Dr. Ronald Plasterk, has indicated that the Netherlands intends to host 

the CLARIN ERIC and has invited his colleagues in the other countries to join the CLARIN ERIC. 

 

2. State of Affairs Dutch part of the ESFRI project and modifications, if any 

 

EU-Line 
No activities were planned at the EU-Line within CLARIN-NL in 2009, and none have been carried 

out. 

 

NL-Line 

Technical 

A solid detailed work description on prototype building and the creation of general services has 

been made (the infrastructure implementation plan). The plan has been submitted to and approved 

by the CLARIN-NL Board. Participants in this subproject are the centres that have announced to 

become a CLARIN type A/B centre in the Netherlands, i.e. MPI (Nijmegen), Meertens Institute 

(Amsterdam), INL (Leiden), and DANS (The Hague). The CLARIN-NL Board requested one change in 

the plan, viz. to create a better balance of the responsibilities and work between the participating 

candidate centres, so that dependency on MPI is reduced. An elaboration of this revision will be 

submitted to the board in February 2010. 

Execution of this plan will start in early 2010, and will run for a period of 3 years. A separate 

project description is available. 

 

A first draft plan for creating a network of centres in the Netherlands, focusing around search 

services has been developed. The final version of this plan (called Search & Develop) will be 

submitted to the Board in early 2010. The plan, if approved, will be carried out starting in 2010 and 

run for 3 years. It is the Netherlands contribution to the European-wide network of centres, and 

with this project, CLARIN-NL aims to take the lead in setting up this European-wide network of 

centres. To that end a workshop was organized by CLARIN Europe in Prague, the Czech Republic on 

Nov 5, 2009,1 and a follow-up workshop is planned for January 25-26, 2010 at the Meertens Institute 

in Amsterdam, the Netherlands. 

  

Data, Tools and Services 

 

                                                 
1 See http://www.clarin.eu/system/files/report-centres-workshop-prague-final.pdf  

http://www.clarin.eu/system/files/report-centres-workshop-prague-final.pdf
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Metadata project A metadata project to test the Component based Metadata Infrastructure 

developed by against data and tools in the Netherlands has been defined and approved. It has 

started in September 2009 and is planned to finish in February 2010. 

 

First Open Call An open call has been organized for data curation and demonstrator projects.  In 

the approved projects data and tools developed and in use in the Netherlands will be curated and a 

series of demonstrators will be developed on the basis of existing technologies and applications to 

attempt to make them CLARIN-compatible. A major aim with these projects is to test the standards 

proposed within CLARIN against these data and tools, and to be able to provide evidence-based 

feedback on the proposed standards and thus to influence their determination ion the CLARIN 

context. 

In each project metadata in accordance with IMDI or (if available CMDI) will have to be created and 

tested, making use of the experience gained and the tools developed in the Metadata project 

described above.  Each demonstrator projects will create a demonstrator web application, in which 

a clear separation between user interface modules and core modules is made. An API has to be 

defined and documented for the core module. The user interface will make calls to the core module 

via this API. This will make it possible later to easily turn the core module into a web service. 

 

All projects have to deliver a document describing the requirements the infrastructure should meet 

and or desirable features it should offer, so that these can form input for the requirements and 

specifications of the CLARIN infrastructure. 

 

As a result of the call 17 project proposals were submitted. Of these, 9 were awarded funding by 

the Board on the basis of recommendations from the National Advisory Panel (NAP) and the 

Executive Board (EB). . For 2 projects the Board has requested the proposers to submit an improved 

version of the project proposal by January 15 2010.  

 

A detailed report on the procedure followed for the first open call (in Dutch) has been made and 

was approved by the Board on November 2, 2009. 

 

An overview of the awarded projects is provided here. For each project, it consists of the project 

acronym and title, the project coordinator, a very short description of the project goal, and a very 

short description of the scientific impact of the project. More detailed description of the projects 

can be found on the CLARIN-NL website2 

 

 AAM-LR - Automatic Annotation of Multi-modal Language Resources 

o Project Coordinator: Prof.Dr. L. Boves (Radboud University Nijmegen) 

o Goal: The AAM-LR project aims at building a demonstrator of a web service 

that will help field researchers to annotate audio- and video-recordings 

o Scientific impact: It will facilitate all field research in which digital audio or 

video recordings are being made. 

 Adelheid - A Distributed Lemmatizer for Historical Dutch 

o Project Coordinator: Dr. H. van Halteren (Radboud University Nijmegen) 

                                                 
2 http://www.clarin.nl/node/70  

mailto:L.Boves@let.ru.nl
mailto:hvh@let.ru.nl
http://www.clarin.nl/node/70
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o Goal: This project aims at providing a web-application with which an end user 

can have historical Dutch text tokenized, lemmatized and part-of-speech 

tagged. 

o Scientific impact: It will facilitate research on historical texts in fields such as 

historical linguistics, literature science and history. 

  DUELME-LMF - Converting DUELME into LMF format 

o Project Coordinator: Prof.dr. J.E.J.M. Odijk (Utrecht University) 

o Goal: The goal of the project is develop converters between DUELME and 

LMF format, and to create a curated DUELME resource fully compliant with 

standards supported by CLARIN. 

o Scientific impact:  The DUELME database makes it possible to address a 

variety of research questions related to Dutch multi-word expressions in 

research areas such as computational linguistics and natural language 

processing, theoretical linguistics and psycholinguistics. 

 INTER-VIEWs - Curation of Interview Data 

o Project Coordinator: Dr. H. van den Heuvel (Radboud University Nijmegen) 

o Goal: The INTER-VIEWS project will make a corpus of interview data 

available to the community of researchers in the humanities.  

o Scientific impact: This project will contribute to facilitating all research that 

makes use of interviews, and more specifically research into the Second World 

War. 

 MIMORE - Microcomparative Morphosyntax Research Tool 

o Project Coordinator: prof. dr. Sjef Barbiers (Meertens Institute and Utrecht 

University) 

o Goal: The demonstrator tool MIMORE will create a common search engine 

for the databases DynaSAND, DiDDD and MAND  

o Scientific impact: The tool is especially relevant to research in variation 

linguistics. It will allow investigating theoretical questions concerning the 

language system and language variation, and the geographic distribution of 

(morpho-)syntactic variables. 

 Sign-LinC - Linking lexical databases and annotated corpora of signed languages 

o Project Coordinator: Dr. O.A. Crasborn (Radboud University Nijmegen) 

o Goal: This project aims to link two independently evolved data sets for a 

signed language: the Corpus NGT and the lexical database of the Dutch Sign 

Centre.  

o Scientific impact: The linked databases and corpora will facilitate research in 

the area of sign language linguistics 

 TICCLops - Text-Induced Corpus Clean-up online processing system 

o Project Coordinator: Martin Reynaert (Tilburg University) 

o Goal: This demonstrator project will develop a tool that allows CLARIN users 

to submit their corpora for fully automatic spelling correction and 

normalization 

o Scientific impact: The tool will facilitate all research that makes use of text 

corpora. 

mailto:J.Odijk@uu.nl
mailto:H.vandenHeuvel@let.ru.nl
mailto:Sjef.Barbiers@meertens.knaw.nl
http://www.meertens.knaw.nl/sand/
http://www.meertens.knaw.nl/mand/database/
mailto:O.Crasborn@let.ru.nl
mailto:Reynaert@uvt.nl
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 TDS Curator - A web-services architecture to curate the Typological Database 

System 

o Project coordinator: Dr. Alexis Dimitriadis (Utrecht University) 

o Goal: TDS Curator will make the Typological Database System (TDS) into a 

sustainable service that conforms to CLARIN infrastructural requirements.  

o Scientific impact: The (TDS) facilitates typological linguistic research by 

providing integrated access to multiple independently developed typological 

databases through a common web interface 

 TQE - Transcription Quality Evaluation 

o Project Coordinator: Dr. H. Strik (Radboud University Nijmegen) 

o Goal: The TQE project aims to create a completely automatic Transcription 

Quality Evaluation (TQE) tool.  

o Scientific impact: The tool will be useful for validating, obtaining, and 

selecting phone transcriptions, for detecting phone strings (e.g. words) with 

deviating pronunciation, and, in general, it can be usefully applied in all 

research - in various (sub-)fields of humanities and language and speech 

technology in which audio and phonetic transcriptions are involved. 
  

CKCC project The CKCC project (Circulation of Knowledge and Learned Practices in the 17th-

century Dutch Republic, „Geleerdenbrievenproject „) is an independently financed (NWO) project 

that is carried out by a consortium of Dutch institutes ((Descartes, 

Historical Literature Amsterdam, Huygens, KB (National Library), DANS and VKS). It investigates, on 

the basis of a corpus of 20,000 letters of scientists from the 17th century in the Dutch Republic and 

using language technology, the research question of how knowledge circulated in the 17th century. 

It was selected in the CLARIN-EU call for humanities and social sciences projects as the project 

proposal that “[would] best demonstrate the use of LRT and would show the potential of a research 

infrastructure in the humanities” (CLARIN Newsletter 6, p. 3).3 

 

It has been invited to submit a proposal for an adaptation of the current project that would make 

its way of working CLARIN-compatible. This proposal is due by January 15, 2010 and will be 

evaluated in February 2010. The budget for this project adaptation will be drawn from the 2010 

budget. 

 

Cooperation between Netherlands and Flanders A plan has been developed, together with CLARIN 

Flanders, for a cooperation project between the Netherlands and Flanders. The overall plan consists 

of two parts: 

 Part I (1356k Euro, NL: 904k Euro, VL: 452k Euro) 
o In this part a specific cooperation plan has been formulated in which the 

Netherlands and Flanders aim to adapt various existing components developed 
in CGN and especially STEVIN and incorporate them into a work flow system 
for web services that is currently being developed in CLARIN. The whole 
system will run on servers of recognized CLARIN-centres and aims to offer 
facilities to researchers from the humanities with little or no technical 
expertise. These facilities must 1) allow them to address their research 

                                                 
3 See the CLARIN Newsletter 6: http://www.clarin.eu/files/cnl06_web_0.pdf 

 

mailto:a.dimitriadis@uva.nl
mailto:H.Strik@let.ru.nl
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questions in a better and easier manner, and 2)  create opportunities for 
formulating completely new types of research questions 

o In the Netherlands this part consists on the one hand of the infrastructure 
implementation plan described above (section 0) in which the basis for the 
technical infrastructure will be designed and implemented (with a budget of 
504k euro). On the other hand 400kEuro will be invested for the further 
realization of this part.  The formal decision on the exact usage of this 
amount is planned to be made by the CLARIN-NL board in early 2010. 
Flanders contributes in this part 452k Euro in accordance with the usual 
NL:2/3-VL1/3 proportion.  

 Part II (920k Euro; NL: 680k Euro; VL: 340k Euro) 
o The contribution from the Netherlands consists of 680k Euro spent on the first open 

call for demonstrator en resource curation projects.  
o In Flanders the research community represented in CLIF has formulated project 

proposals for a total amount of 340k Euro.  

 

The project is targeted to start in March 2010 and will run for 3 years. 

User Survey 

 

A plan has been developed to carry out a survey of user needs in order to prepare for an initial 

version of a specification of a set of essential tools and services. 

 

The set-up of this user survey is such that it can also serve as a 0-measurement which aims to 

measure the current state with regard to the use and ease of use of data and tools by researchers 

from linguistics and the humanities more broadly. 

 

In addition, the survey, which will be carried out by initiating face-to-face dialogues with 

researchers from targeted research organizations, will provide opportunities to make CLARIN and 

the advantages it might offer better known in the humanities research community. 

 

The Board has requested modifications of an initial plan submitted in November 2009.  The modified 

plan will be submitted for approval in February 2010, and if approved, it will be carried out in 2010. 

 

The user survey plan has been set up by Dr. Ton van der Wouden, in collaboration with the CLARIN-

NL executive board. Ton van der Wouden is also the intended implementer of the user survey, in 

close collaboration with Dr. Arjan van Hessen for educational awareness activities. 

 

 

Centres of Expertise 

No work for Centres of Expertise was planned for 2009 

Education and Awareness 

 

An overview is given of the various activities for stimulating education, training, and awareness 

carried out in 2009. 
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Conferences and workshops visited 

 

 

Date Description City Country Who 

30 Jan 09 DANS Digital Preservation 

Workshop 

Den Haag NL JO 

4-5 Apr 2009 CLARIN/FLaReNet Usage Scenario 

Meeting 

ILSP, Athens EL JO,PW 

11-12 May 2009 CLARIN Consortium Meeting UPF, 

Barcelona 

ES JO, PW, 

AvH 

4 Jun 2009 KNAW Symposium Computational 

Humanities: Bridging the gap 

between the Humanities and the 

Computational Sciences 

Amsterdam NL JO, HB, 

AvH, PW? 

15-16 Jun 2009 Workshop Small Tools for Cross-

Linguistic Research 

Utrecht NL JO 

30 Sep 09 CLARIN - FLaReNet workshop 

Standards in the LRT field 

Helsinki FI JO, PW 

1-2 Oct 2009 NEERI09 – interaction between 

research infrastructures on 

common topics 

Helsinki FI JO,PW 

21-23 Oct 2009 Working together to strengthen 

Research in Europe 

Brussels BE JO 

2 Nov 2009 SILT-FLaReNet Workshop Toward 

an Operational Definition of 

Interoperability for Language 

Technology 

Brandeis, 

Waltham 

US JO 

5 Nov 2009 CLARIN  centres  workshop Prague CS HB, PW 

2 Dec 09 Symposium - Door Data Gedreven, 

nieuwe inzichten in de wetenschap 

door innovatief gegevensgebruik 

Den Haag NL JO, AvH 

 

  

Events organized by CLARIN-NL  

 

Datum Description City Country Who 

27 May 2009 CLARIN-NL Kick-off Meeting Utrecht NL EB 

1 Jul 2009 Infosessie CLARIN-NL Eerste 

Oproep 

MPI, 

Nijmegen 

NL JO, PW, 

AvH 

 

 

 

 

 

Meetings 

 



 
 

PROGRESS REPORT 2009-2010 ESFRI PROJECTS 

 

 8 van 13 

Datum Description City Who With Whom 

19 Jan 2009 CLARIN-NL preparatory 

committee 

Utrecht JO Preparatory committee 

21 Jan 2009 NGT Utrecht JO, 

SK 

Onno Crasborn 

28 Jan 2009 NWO Den Haag JO, 

ME, 

SK 

Robert van der Drift, 

Harry Vermeer 

Mar 2009 Institut für Deutsche 

Sprache 

Mannheim HB Ludwig Eichinger, director, 

(et al.) 

11 Mar 2009 MPI Nijmegen JO Peter Wittenburg 

15 Apr 2009 DANS Utrecht JO Peter Doorn + Dirk Roorda 

19 May 2009 Alfalab Utrecht JO Joris van Zundert 

17 Sep 2009 NWO Den Haag JO Robert van der Drift, Harry 

Vermeer, Hans Kruithof 

6 Oct 2009 Geleerdenbrievenproject 

(CKCC) 

Utrecht JO Wijnand Mijnhart (Descartes), 

Guido Gerritsen en Ronald 

Dekker (Huygens) 

9 Oct 2009 EWI Brussels JO Ineke Schuurman, Peter 

Spyns, Erwin Dewallef 

9 Dec 09 Ministerie van OCW on ERIC Den Haag JO, 

SK 

Louise Perbal, Jeannette de 

Ridder, Caroline Tempel 

10 Dec 09 ISOCAT Meeting MPI, 

Nijmegen 

JO Marc Kemps-Snijders, Menzo 

Windhouwer 

10 Dec 09 INL INL, 

Leiden 

JO,  Remco van Veenendaal, Jan 

Theo Bakker, Sebastiaan 

Jansen (INL), Ineke 

Schuurman (CLARIN VL), Marc 

Kemps-Snijders (MPI) 

 

 

 

Support for other events 

Date Description City Country Form of 

Support 

18 Dec 2009 Dag van de 

Fonetiek 

Utrecht NL presentation 

 Anéla Taalgala  NL presentation 

11-22 Jan 2010 LOT 

Winterschool 

Leiden NL Course on 

Linguistic 

Infrastructure 

and 

Microvariation 

 

25-26 Jan 2010 CLARIN 

Demonstrator 

Workshop 

Meertens, 

Amsterdam 

NL Financial 

support for 

invited speakers 
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5 Feb 2010 CLIN 20 Utrecht NL 10k euro + 

plenary 

presentation on 

CLARIN-NL 

 

 

Support for travel of Dutch researchers to CLARIN-related events 

 

Date Description City Country Who Organization 

19-20 Nov 

2009 

Web service 

and workflow 

aspects 

workshop 

Leipzig DE M. Brouwer Meertens 

19-20 Nov 

2009 

Web service 

and workflow 

aspects 

workshop 

Leipzig DE J.P. Kunst Meertens 

Amsterdam 

3 Nov 2009 SURF Autumn 

School Tools 

voor 

Onderzoekers 

Leiden NL T. van der 

Wouden 

UiL-OTS, 

Utrecht 

19-20 Nov 

2009 

Web service 

and workflow 

aspects 

workshop 

Leipzig DE D. Zeldenrust Meertens 

Amsterdam 

30 Sep -2 

Oct 2009 

CLARIN - 

FlaReNet 

workshop 

Standards in 

the LRT field 

and NEERI09 

 

Helsinki FI O. Crasborn CLS 

Nijmegen 

 

CLARIN- NL Newsflashes 

CLARIN- NL Newsflashes have been sent out to all registered persons on the following dates 

 23 June 2009 

 2 July 2009 

 13 August 2009 

 10 September 2009 

 15 December 2009 

 

 

CLARIN-EU Newsflashes 

Contributions from CLARIN-NL have been included in the following CLARIN EU Newsflashes 

(http://www.clarin.eu/clarin-members/members-documents/clarin-newsflash): 

 September 2009: 
o  http://www.clarin.eu/system/files/private/CLARIN%20NewsflashSept2009.pdf  

 December 2009 

http://www.clarin.eu/clarin-members/members-documents/clarin-newsflash
http://www.clarin.eu/system/files/private/CLARIN%20NewsflashSept2009.pdf
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CLARIN-EU Newsletter 

No contributions to the CLARIN-EU Newsletter have made yet. 

 

Website 

A website has been set up for CLARIN-NL. Initially this was a static website. In June 2009, with the 

kind help of Dieter Van Uytvanck, a more dynamic website based on Drupal has been set up. Apart 

from its dynamic nature, it also offers Web2.0 functionality so that registered users can make their 

own contributions. 

The website still can and must be extended with additional content and functionality, which is 

planned for 2010. 

 

3. International positioning 

 

The Netherlands is the first country and so far the only one that has committed itself to funding CLARIN 

nationally, it has expressed that it intends to host the CLARIN ERIC, and the minister of Education, 

Culture and Science has invited his colleagues from other countries to join the CLARIN ERIC.  

In the CLARIN preparatory project the Max Planck Institute for Psycholinguistics (MPI, Nijmegen) plays a 

leading role for the more technical aspects of the infrastructure (design decisions, specifications and 

prototype implementations based on inventoried user requirements), and Utrecht University coordinates 

the preparatory project. It is clear, therefore, that the Netherlands is the leading country in the set-up of 

the CLARIN infrastructure, both organizationally and technically, and this position will only be further 

strengthened by the national activities that have now been started up. 

 

4. Governance and management 

The national coordination point has been set up. Its members are prof.dr. Jan Odijk (1FTE) as 

Programme Director and Drs. Erica Renckens as project secretary (.5 FTE). 

  

The governance structure has been largely implemented. It consists of an Executive Board (EB), 

Board, national advisory panel (NAP) and international advisory panel (IAP). Their tasks and 

responsibilities have been laid down in the consortium agreement. 

 

The EB, Board and NAP held a joint initial meeting on May 27, 2009, preceding the CLARIN-NL kick-

off meeting. 

 

Executive Board The Executive Board consists of 4 members: 

 Prof.dr. Jan Odijk, programme director 

 Prof.dr. Hans Bennis, chair and representative of the humanities researchers 

 Dr. Arjan van Hessen, responsible for complementary activities such as PR, education, 
training and awareness creation. 

 Ir. Peter Wittenburg, technical director 

 

Apart for the programme director (1FTE), the members of the EB have a 1/5FTE appointment to 

carry out their tasks. 

 

The executive board has held regular meetings (once every two weeks) to formulate, prepare and 

implement policy procedures and concrete activities. 
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Board The Board consists of 8 members. A full list of its members can be found in Error! Reference 

source not found. and on the CLARIN-NL website (http://www.clarin.nl/node/15). 

 

The Board has held two meetings in 2009.  

 

NAP The National Advisory Panel consists of 17 members, providing a good representation of the 

fields of the humanities, language and speech processing and infrastructure design and 

implementation. A full list of the members can be found in Error! Reference source not found. and 

on the CLARIN-NL website (http://www.clarin.nl/node/16 ).  The NAP elected Dr. Willemijn Heeren 

as NAP chair. 

 

The NAP has held one meeting in 2009, in which the focus was on evaluating the proposals 

submitted in the first open call. 

 

IAP An initial composition of the International Advisory Panel has been set up. It consists of 8 

members.  For 6 of them concrete candidates were selected. The candidates have been requested 

to join. Unfortunately, the response to these requests was low and late, even after the assistance of 

some board members was invoked. Out of the six candidates, three responded: one of these was 

unable to join the IAP. The other two members are 

 Scott Farrar, University of Washington, Department of Linguistics 

 Tamás Váradi, Linguistics Institute, Hungarian Academy of Sciences 

 

The EB will intensify its activities to set up the IAP in 2010. 

 

Consortium Agreement A consortium agreement has been drafted and was approved by the Board 

on Nov 2, 2009. 21 partners have signed the consortium agreement. The consortium is open to new 

partners, and two new partners (NIOD and Aletta) have joined the consortium, bringing the total 

number of partners to 23 (see http://www.clarin.nl/node/7). The consortium agreement can be 

found on the CLARIN-NL website (login required): http://www.clarin.nl/node/72. 

 

CLARIN-NL Long Term Working Plan The CLARIN-NL Long Term Working Plan has been made and 

was approved by the Board on August 19, 2009. It can be found on the CLARIN-NL website: 

http://www.clarin.nl/system/files/CLARIN-NL%20Multiyear%20Programme%20090409-2.pdf  

 

Working Plan 2009. The Working Plan for 2009 has been made and approved by the Board on August 

19, 2009. It can be found on the CLARIN-NL website: 

http://www.clarin.nl/system/files/CLARIN%20NL%20Working%20Programme%202009%20090407.pdf  

 

Overall, the governance structure as set up functions appropriately and there are no reasons to 

make any modifications.  

 

 

5. Financial overview 

 

  received budget expenses Remaining budget 

total €1,350,000 € 186,223 € 1,163,778 

 

http://www.clarin.nl/node/15
http://www.clarin.nl/node/16
http://www.clarin.nl/node/7
http://www.clarin.nl/node/72
http://www.clarin.nl/system/files/CLARIN-NL%20Multiyear%20Programme%20090409-2.pdf
http://www.clarin.nl/system/files/CLARIN%20NL%20Working%20Programme%202009%20090407.pdf
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A detailed list of expenses, provided by the Utrecht University Financial Department, can be made 

available upon request. 

 

The unspent money will be transferred to the 2010 budget. 

 

Though it is clear that so far very little has actually been spent, several commitments were made in 

2009 that have to be taken into account in the 2010 budget. For convenience, we provide a list of 

these here: 

 

 Budget Committed 

Sum of Budget     

Item Total Total 

9 EU Line € 0  € 0  

1 Technical € 168,500  € 14,250  

2 Data € 230,000  € 229,614  

3 Tools & LT Services & pilots & 

Demonstrators € 537,000  € 534,192  

4 User Survey € 32,500  € 14,441  

6 Centres of Expertise € 0  € 0  

7 Education & Awareness € 78,000  € 15,089  

7 Events € 67,500  € 1,821  

8 National Coordination Point € 136,500  € 172,873  

Grand Total € 1,250,000  € 982,281  

 

 

6. Results of the Facility (research carried out and dissemination of results such as  

publications, lectures, …) 

 

Presentations by the CLARIN-NL EB members 

Hans Bennis, 'Geography, databases, theoretical linguistics and CLARIN-NL', presentation given at 

ICLAVE 5, Copenhagen, June 2009. 

Hans Bennis, „Digitale geesteswetenschappen: hoe en waarom?‟, presentation given at KNAW 

Symposium Computational Humanities: Bridging the gap between the Humanities and the 

Computational Sciences, Amsterdam, 4 June 2009. 

Hans Bennis, 'CLARIN-NL and dialect data', presentation given at the Grand Meeting of ScanDiaSyn, 

Alvdalen, Sweden, August 2009 

Arjan van Hessen, „Educational and Training Activities in CLARIN-NL‟, presentation given at the 

CLARIN Consortium Meeting, Barcelona, Spain, May 11, 2009. 

http://www.clarin.nl/system/files/Presentation%20Utrecht%20in%20Barcelona.pptx  

Arjan van Hessen, „Verteld Verleden‟, presentation given at the Nationale Seminar AV-Archieven,  

26 November 2009, Beeld & Geluid, Hilversum, the Netherlands. 

Arjan van Hessen, „CLARIN: wat is dat?‟, Presentation given at the Dag van de Fonetiek, 18 Dec 

2009, Utrecht, the Netherlands. http://www.clarin.nl/system/files/CLARIN-

NL%20dag%20van%20de%20fonetiek.pptx  

Jan Odijk, „CLARIN-NL‟, Presentation given at the CLARIN-NL Kick-off Meeting, Utrecht, Nederland, 

27 May 2009, http://www.clarin.nl/system/files/CLARIN-NL%20Overview%20090527.ppt. 

http://www.clarin.nl/system/files/Presentation%20Utrecht%20in%20Barcelona.pptx
http://www.clarin.nl/system/files/CLARIN-NL%20dag%20van%20de%20fonetiek.pptx
http://www.clarin.nl/system/files/CLARIN-NL%20dag%20van%20de%20fonetiek.pptx
http://www.clarin.nl/system/files/CLARIN-NL%20Overview%20090527.ppt
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Jan Odijk, „CLARIN-NL First Call: Oproep voor Demonstrator & Resource Curation projecten‟ 

Presentation given at the CLARIN-NL Kick-off Meeting, Utrecht, Nederland, 27 May 2009. 

http://www.clarin.nl/system/files/CLARIN-NL%20First%20Call.ppt.  

Jan Odijk, „Data Categories and ISOCAT: some remarks from a simple linguist‟, Presentation given at 

FLaReNet/CLARIN Standards Workshop, Helsinki, 30 Sep 2009. 

http://www.csc.fi/english/pages/neeri09/workshop/materials/odijk.pdf. 

Jan Odijk, „Data Categories and their Semantics‟, Presentation given at the SILT/FLaReNet 

Workshop, Brandeis University, Waltham, USA, 1 Nov 2009. http://timeml.org/silt/meeting-

0911/index.html.  

Jan Odijk et al., „Data Categories and their Semantics: Summary‟ Presentation given at the 

SILT/FLaReNet Workshop, Brandeis University, Waltham, USA, 2 Nov 2009.  

http://timeml.org/silt/meeting-0911/index.html  

Peter Wittenburg, „Centres in CLARIN‟, presentation held at the CLARIN-NL Info Session, MPI, 

Nijmegen, July 1, 2009. http://www.clarin.eu/files/pewi-ti-nl.pptx  

Peter Wittenburg, „Persistent Identifier‟, presentation held at the CLARIN-NL Info Session, MPI, 

Nijmegen, July 1, 2009. http://www.clarin.eu/files/pewi-pid-nl.pptx & 

http://www.clarin.eu/files/eric-pid-clarin-info-day.pdf & http://www.clarin.eu/node/269  

 

Presentations by others 

 

Sjef Barbiers & Jan Pieter Kunst (2009), „DynaSAND and DynaMAND, presentation held at the 

CLARIN-NL Kick-off Meeting, Utrecht, May 27, 2009. 

http://www.clarin.nl/system/files/clarin-sand-2009.pdf & 

http://www.clarin.nl/system/files/clarin_kickoff_jpkunst.ppt  

Daan Broeder, „Component Metadata, DatCats + VLO‟, presentation held at the CLARIN-NL Info 

Session, MPI, Nijmegen, July 1, 2009. http://www.clarin.eu/files/cmdi-component-md-

dieter.ppt  

Dagmar Jung & Peter Wittenburg (2009), „Taaldocumentatie en Infrastructuur‟, presentation held at 

the CLARIN-NL Kick-off Meeting, Utrecht, May 27, 2009. 

http://www.clarin.nl/system/files/Jung%2526WItt.ppt  

Marc Kemps-Snijders, „Web-services and WorkFlow„, presentation held at the CLARIN-NL Info 

Session, MPI, Nijmegen, July 1, 2009. http://www.clarin.eu/files/marc-CLARIN-NL.pptx  

Marc Kemps-Snijders, „e-Infrastructures, the CLARIN perspective‟, presentation given at the SURF 

Foundation Autumn School, 3 November 2009, Leiden, the Netherlands. 

http://www.clarin.nl/system/files/CLARIN_presentationr.pptx 

Marc Kemps-Snijders, „Format Interoperability, Standardization‟, presentation held at the CLARIN-

NL Info Session, MPI, Nijmegen, July 1, 2009. http://www.clarin.eu/files/marc-CLARIN-

NL.pptx  

Steven Krauwer (2009), „CLARIN-EU: Waar staan we?‟, presentation held at the CLARIN-NL Kick-off 

Meeting, Utrecht, May 27, 2009. http://www.clarin.nl/system/files/Krauwer-CLARIN-NL-

launch.ppt  

Remco van Veenendaal (2009), „Klaar? In!‟, presentation held at the CLARIN-NL Kick-off Meeting, 

Utrecht, May 27, 2009. http://www.clarin.nl/system/files/CLARIN-NL_INL.ppt 

Dieter Van Uytvanck, „AAI Federation Planning‟, presentation held at the CLARIN-NL Kick-off 

Meeting, Utrecht, May 27, 2009. http://www.clarin.eu/files/federation-dieter.ppt  

Menzo Windhouwer, „Semantic Interoperability, ISOcat‟, presentation held at the CLARIN-NL Info 

Session, MPI, Nijmegen, July 1, 2009. http://www.clarin.eu/files/CLARIN-

NL%20Info%20dag%20-%20ISOcat_0.pptx 

http://www.clarin.nl/system/files/CLARIN-NL%20First%20Call.ppt
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