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CLARIN-NL Yearly Report 2009 
 
1 Introduction 
This document provides a description of the activities carried out in CLARIN-NL for 
2009. The yearly work plan contained a list of deliverables planned for 2009. Their 
status is described in Appendix A.  
 

2 Planned Activities 
 

2.1 EU-Line 
No activities were planned at the EU-Line within CLARIN-NL in 2009, and none 
have been carried out. 

 

2.2 NL-Line 

2.2.1 Technical 
A solid detailed work description on prototype building and the creation of general 
services has been made (the infrastructure implementation plan). The plan has been 
submitted to and approved by the CLARIN-NL Board. Participants in this subproject 
are the centres that have announced to become a CLARIN type A/B centre in the 
Netherlands, i.e. MPI (Nijmegen), Meertens Institute (Amsterdam), INL (Leiden), and 
DANS (The Hague). The CLARIN-NL Board requested one change in the plan, viz. 
to create a better balance of the responsibilities and work between the participating 
candidate centres, so that dependency on MPI is reduced. An elaboration of this 
revision will be submitted to the board in February 2010. 
Execution of this plan will start in early 2010, and will run for a period of 3 years. A 
separate project description is available. 

 
A first draft plan for creating a network of centres in the Netherlands, focusing around 
search services has been developed. The final version of this plan (called Search & 
Develop) will be submitted to the Board in early 2010. The plan, if approved, will be 
carried out starting in 2010 and run for 3 years. It is the Netherlands contribution to 
the European-wide network of centres, and with this project, CLARIN-NL aims to 
take the lead in setting up this European-wide network of centres. To that end a 
workshop was organized by CLARIN Europe in Prague, the Czech Republic on Nov 
5, 2009,1 and a follow-up workshop is planned for January 25-26, 2010 at the 
Meertens Institute in Amsterdam, the Netherlands. 

  

                                                 
1 See http://www.clarin.eu/system/files/report-centres-workshop-prague-final.pdf  
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2.2.2 Data, Tools and Services 
 
Metadata project A metadata project to test the Component based Metadata 
Infrastructure developed by against data and tools in the Netherlands has been defined 
and approved. It has started in September 2009 and is planned to finish in February 
2010. 
 
First Open Call An open call has been organized for data curation and demonstrator 
projects.  In the approved projects data and tools developed and in use in the 
Netherlands will be curated and a series of demonstrators will be developed on the 
basis of existing technologies and applications to attempt to make them CLARIN-
compatible. A major aim with these projects is to test the standards proposed within 
CLARIN against these data and tools, and to be able to provide evidence-based 
feedback on the proposed standards and thus to influence their determination ion the 
CLARIN context. 
In each project metadata in accordance with IMDI or (if available CMDI) will have to 
be created and tested, making use of the experience gained and the tools developed in 
the Metadata project described above.  Each demonstrator projects will create a 
demonstrator web application, in which a clear separation between user interface 
modules and core modules is made. An API has to be defined and documented for the 
core module. The user interface will make calls to the core module via this API. This 
will make it possible later to easily turn the core module into a web service. 
 
All projects have to deliver a document describing the requirements the infrastructure 
should meet and or desirable features it should offer, so that these can form input for 
the requirements and specifications of the CLARIN infrastructure. 
 
As a result of the call 17 project proposals were submitted. Of these, 9 were awarded 
funding by the Board on the basis of recommendations from the National Advisory 
Panel (NAP) and the Executive Board (EB). . For 2 projects the Board has requested 
the proposers to submit an improved version of the project proposal by January 15 
2010.  
 
A detailed report on the procedure followed for the first open call (in Dutch) has been 
made and was approved by the Board on November 2, 2009. 
 
An overview of the awarded projects is provided here. For each project, it consists of 
the project acronym and title, the project coordinator, a very short description of the 
project goal, and a very short description of the scientific impact of the project. More 
detailed description of the projects can be found on the CLARIN-NL website2 
 

• AAM-LR - Automatic Annotation of Multi-modal Language Resources 
o Project Coordinator: Prof.Dr. L. Boves (Radboud University 

Nijmegen) 

                                                 
2 http://www.clarin.nl/node/70  
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o Goal: The AAM-LR project aims at building a demonstrator of a web 
service that will help field researchers to annotate audio- and video-
recordings 

o Scientific impact: It will facilitate all field research in which digital 
audio or video recordings are being made. 

• Adelheid - A Distributed Lemmatizer for Historical Dutch 
o Project Coordinator: Dr. H. van Halteren (Radboud University 

Nijmegen) 
o Goal: This project aims at providing a web-application with which an 

end user can have historical Dutch text tokenized, lemmatized and 
part-of-speech tagged. 

o Scientific impact: It will facilitate research on historical texts in fields 
such as historical linguistics, literature science and history. 

•  DUELME-LMF - Converting DUELME into LMF format 
o Project Coordinator: Prof.dr. J.E.J.M. Odijk (Utrecht University) 
o Goal: The goal of the project is develop converters between DUELME 

and LMF format, and to create a curated DUELME resource fully 
compliant with standards supported by CLARIN. 

o Scientific impact:  The DUELME database makes it possible to 
address a variety of research questions related to Dutch multi-word 
expressions in research areas such as computational linguistics and 
natural language processing, theoretical linguistics and 
psycholinguistics. 

• INTER-VIEWs - Curation of Interview Data 
o Project Coordinator: Dr. H. van den Heuvel (Radboud University 

Nijmegen) 
o Goal: The INTER-VIEWS project will make a corpus of interview 

data available to the community of researchers in the humanities.  
o Scientific impact: This project will contribute to facilitating all 

research that makes use of interviews, and more specifically research 
into the Second World War. 

• MIMORE - Microcomparative Morphosyntax Research Tool 
o Project Coordinator: prof. dr. Sjef Barbiers (Meertens Institute and 

Utrecht University) 
o Goal: The demonstrator tool MIMORE will create a common search 

engine for the databases DynaSAND, DiDDD and MAND  
o Scientific impact: The tool is especially relevant to research in 

variation linguistics. It will allow investigating theoretical questions 
concerning the language system and language variation, and the 
geographic distribution of (morpho-)syntactic variables. 

• Sign-LinC - Linking lexical databases and annotated corpora of signed 
languages 

o Project Coordinator: Dr. O.A. Crasborn (Radboud University 
Nijmegen) 

o Goal: This project aims to link two independently evolved data sets for 
a signed language: the Corpus NGT and the lexical database of the 
Dutch Sign Centre.  
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o Scientific impact: The linked databases and corpora will facilitate 
research in the area of sign language linguistics 

• TICCLops - Text-Induced Corpus Clean-up online processing system 
o Project Coordinator: Martin Reynaert (Tilburg University) 
o Goal: This demonstrator project will develop a tool that allows 

CLARIN users to submit their corpora for fully automatic spelling 
correction and normalization 

o Scientific impact: The tool will facilitate all research that makes use 
of text corpora. 

• TDS Curator - A web-services architecture to curate the Typological 
Database System 

o Project coordinator: Dr. Alexis Dimitriadis (Utrecht University) 
o Goal: TDS Curator will make the Typological Database System (TDS) 

into a sustainable service that conforms to CLARIN infrastructural 
requirements.  

o Scientific impact: The (TDS) facilitates typological linguistic research 
by providing integrated access to multiple independently developed 
typological databases through a common web interface 

• TQE - Transcription Quality Evaluation 
o Project Coordinator: Dr. H. Strik (Radboud University Nijmegen) 
o Goal: The TQE project aims to create a completely automatic 

Transcription Quality Evaluation (TQE) tool.  
o Scientific impact: The tool will be useful for validating, obtaining, and 

selecting phone transcriptions, for detecting phone strings (e.g. words) 
with deviating pronunciation, and, in general, it can be usefully applied 
in all research - in various (sub-)fields of humanities and language and 
speech technology in which audio and phonetic transcriptions are 
involved. 

  
CKCC project The CKCC project (Circulation of Knowledge and Learned Practices 
in the 17th-century Dutch Republic, ‘Geleerdenbrievenproject ‘) is an independently 
financed (NWO) project that is carried out by a consortium of Dutch institutes 
((Descartes, 
Historical Literature Amsterdam, Huygens, KB (National Library), DANS and VKS). 
It investigates, on the basis of a corpus of 20,000 letters of scientists from the 17th 
century in the Dutch Republic and using language technology, the research question 
of how knowledge circulated in the 17th century. It was selected in the CLARIN-EU 
call for humanities and social sciences projects as the project proposal that “[would] 
best demonstrate the use of LRT and would show the potential of a research 
infrastructure in the humanities” (CLARIN Newsletter 6, p. 3).3 
 
It has been invited to submit a proposal for an adaptation of the current project that 
would make its way of working CLARIN-compatible. This proposal is due by 
January 15, 2010 and will be evaluated in February 2010. The budget for this project 
adaptation will be drawn from the 2010 budget. 

                                                 
3 See the CLARIN Newsletter 6: http://www.clarin.eu/files/cnl06_web_0.pdf 
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Cooperation between Netherlands and Flanders A plan has been developed, 
together with CLARIN Flanders, for a cooperation project between the Netherlands 
and Flanders. The overall plan consists of two parts: 

• Part I (1356k Euro, NL: 904k Euro, VL: 452k Euro) 
o In this part a specific cooperation plan has been formulated in which 

the Netherlands and Flanders aim to adapt various existing components 
developed in CGN and especially STEVIN and incorporate them into a work 
flow system for web services that is currently being developed in CLARIN. 
The whole system will run on servers of recognized CLARIN-centres and 
aims to offer facilities to researchers from the humanities with little or no 
technical expertise. These facilities must 1) allow them to address their 
research questions in a better and easier manner, and 2)  create opportunities 
for formulating completely new types of research questions 

o In the Netherlands this part consists on the one hand of the infrastructure 
implementation plan described above (section 2.2.1) in which the basis for 
the technical infrastructure will be designed and implemented (with a budget 
of 504k euro). On the other hand 400kEuro will be invested for the further 
realization of this part.  The formal decision on the exact usage of this 
amount is planned to be made by the CLARIN-NL board in early 2010. 
Flanders contributes in this part 452k Euro in accordance with the usual 
NL:2/3-VL1/3 proportion.  

• Part II (920k Euro; NL: 680k Euro; VL: 340k Euro) 
o The contribution from the Netherlands consists of 680k Euro spent on 

the first open call for demonstrator en resource curation projects.  
o In Flanders the research community represented in CLIF has 

formulated project proposals for a total amount of 340k Euro.  
 
The project is targeted to start in March 2010 and will run for 3 years. 

2.2.3 User Survey 
 
A plan has been developed to carry out a survey of user needs in order to prepare for 
an initial version of a specification of a set of essential tools and services. 
 
The set-up of this user survey is such that it can also serve as a 0-measurement which 
aims to measure the current state with regard to the use and ease of use of data and 
tools by researchers from linguistics and the humanities more broadly. 
 
In addition, the survey, which will be carried out by initiating face-to-face dialogues 
with researchers from targeted research organizations, will provide opportunities to 
make CLARIN and the advantages it might offer better known in the humanities 
research community. 
 
The Board has requested modifications of an initial plan submitted in November 
2009.  The modified plan will be submitted for approval in February 2010, and if 
approved, it will be carried out in 2010. 
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The user survey plan has been set up by Dr. Ton van der Wouden, in collaboration 
with the CLARIN-NL executive board. Ton van der Wouden is also the intended 
implementer of the user survey, in close collaboration with Dr. Arjan van Hessen for 
educational awareness activities. 

 
 

2.2.4 Centres of Expertise 
No work for Centres of Expertise was planned for 2009 
 
 

2.2.5 Education and Awareness 
 
An overview is given of the various activities for stimulating education, training, and 
awareness carried out in 2009. 
 
Conferences and workshops visited 
 
 
Date Description City Country Who 
30 Jan 09 DANS Digital Preservation 

Workshop 
Den Haag NL JO 

4-5 Apr 2009 CLARIN/FLaReNet Usage 
Scenario Meeting 

ILSP, 
Athens 

EL JO,PW 

11-12 May 2009 CLARIN Consortium Meeting UPF, 
Barcelona 

ES JO, PW, 
AvH 

4 Jun 2009 KNAW Symposium 
Computational Humanities: 
Bridging the gap between the 
Humanities and the 
Computational Sciences 

Amsterdam NL JO, HB, 
AvH, 
PW? 

15-16 Jun 2009 Workshop Small Tools for 
Cross-Linguistic Research 

Utrecht NL JO 

30 Sep 09 CLARIN - FLaReNet workshop 
Standards in the LRT field 

Helsinki FI JO, PW 

1-2 Oct 2009 NEERI09 – interaction between 
research infrastructures on 
common topics 

Helsinki FI JO,PW 

21-23 Oct 2009 Working together to strengthen 
Research in Europe 

Brussels BE JO 

2 Nov 2009 SILT-FLaReNet Workshop 
Toward an Operational 
Definition of Interoperability for 
Language Technology 

Brandeis, 
Waltham 

US JO 

5 Nov 2009 CLARIN  centres  workshop Prague CS HB, PW 
2 Dec 09 Symposium - Door Data Den Haag NL JO, AvH 
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Gedreven, nieuwe inzichten in 
de wetenschap door innovatief 
gegevensgebruik 

 
  
Events organized by CLARIN-NL  
 
Datum Description City Country Who 
27 May 2009 CLARIN-NL Kick-off Meeting Utrecht NL EB 
1 Jul 2009 Infosessie CLARIN-NL Eerste 

Oproep 
MPI, 
Nijmegen 

NL JO, PW, 
AvH 

 
Presentations by the CLARIN-NL EB members 
Hans Bennis, 'Geography, databases, theoretical linguistics and CLARIN-NL', 

presentation given at ICLAVE 5, Copenhagen, June 2009. 
Hans Bennis, ‘Digitale geesteswetenschappen: hoe en waarom?’, presentation given 

at KNAW Symposium Computational Humanities: Bridging the gap between 
the Humanities and the Computational Sciences, Amsterdam, 4 June 2009. 

Hans Bennis, 'CLARIN-NL and dialect data', presentation given at the Grand Meeting 
of ScanDiaSyn, Alvdalen, Sweden, August 2009 

Arjan van Hessen, ‘Educational and Training Activities in CLARIN-NL’, 
presentation given at the CLARIN Consortium Meeting, Barcelona, Spain, 
May 11, 2009. 
http://www.clarin.nl/system/files/Presentation%20Utrecht%20in%20Barcelon
a.pptx  

Arjan van Hessen, ‘Verteld Verleden’, presentation given at the Nationale Seminar 
AV-Archieven,  26 November 2009, Beeld & Geluid, Hilversum, the 
Netherlands. 

Arjan van Hessen, ‘CLARIN: wat is dat?’, Presentation given at the Dag van de 
Fonetiek, 18 Dec 2009, Utrecht, the Netherlands. 
http://www.clarin.nl/system/files/CLARIN-
NL%20dag%20van%20de%20fonetiek.pptx  

Jan Odijk, ‘CLARIN-NL’, Presentation given at the CLARIN-NL Kick-off Meeting, 
Utrecht, Nederland, 27 May 2009, http://www.clarin.nl/system/files/CLARIN-
NL%20Overview%20090527.ppt. 

Jan Odijk, ‘CLARIN-NL First Call: Oproep voor Demonstrator & Resource Curation 
projecten’ Presentation given at the CLARIN-NL Kick-off Meeting, Utrecht, 
Nederland, 27 May 2009. http://www.clarin.nl/system/files/CLARIN-
NL%20First%20Call.ppt.  

Jan Odijk, ‘Data Categories and ISOCAT: some remarks from a simple linguist’, 
Presentation given at FLaReNet/CLARIN Standards Workshop, Helsinki, 30 
Sep 2009. 
http://www.csc.fi/english/pages/neeri09/workshop/materials/odijk.pdf. 

Jan Odijk, ‘Data Categories and their Semantics’, Presentation given at the 
SILT/FLaReNet Workshop, Brandeis University, Waltham, USA, 1 Nov 
2009. http://timeml.org/silt/meeting-0911/index.html.  
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Jan Odijk et al., ‘Data Categories and their Semantics: Summary’ Presentation given 
at the SILT/FLaReNet Workshop, Brandeis University, Waltham, USA, 2 Nov 
2009.  http://timeml.org/silt/meeting-0911/index.html  

Peter Wittenburg, ‘Centres in CLARIN’, presentation held at the CLARIN-NL Info 
Session, MPI, Nijmegen, July 1, 2009. http://www.clarin.eu/files/pewi-ti-
nl.pptx  

Peter Wittenburg, ‘Persistent Identifier’, presentation held at the CLARIN-NL Info 
Session, MPI, Nijmegen, July 1, 2009. http://www.clarin.eu/files/pewi-pid-
nl.pptx & http://www.clarin.eu/files/eric-pid-clarin-info-day.pdf & 
http://www.clarin.eu/node/269  

 
Presentations by others 
 
Sjef Barbiers & Jan Pieter Kunst (2009), ‘DynaSAND and DynaMAND, presentation 

held at the CLARIN-NL Kick-off Meeting, Utrecht, May 27, 2009. 
http://www.clarin.nl/system/files/clarin-sand-2009.pdf & 
http://www.clarin.nl/system/files/clarin_kickoff_jpkunst.ppt  

Daan Broeder, ‘Component Metadata, DatCats + VLO’, presentation held at the 
CLARIN-NL Info Session, MPI, Nijmegen, July 1, 2009. 
http://www.clarin.eu/files/cmdi-component-md-dieter.ppt  

Dagmar Jung & Peter Wittenburg (2009), ‘Taaldocumentatie en Infrastructuur’, 
presentation held at the CLARIN-NL Kick-off Meeting, Utrecht, May 27, 
2009. http://www.clarin.nl/system/files/Jung%2526WItt.ppt  

Marc Kemps-Snijders, ‘Web-services and WorkFlow‘, presentation held at the 
CLARIN-NL Info Session, MPI, Nijmegen, July 1, 2009. 
http://www.clarin.eu/files/marc-CLARIN-NL.pptx  

Marc Kemps-Snijders, ‘e-Infrastructures, the CLARIN perspective’, presentation 
given at the SURF Foundation Autumn School, 3 November 2009, Leiden, the 
Netherlands. http://www.clarin.nl/system/files/CLARIN_presentationr.pptx 

Marc Kemps-Snijders, ‘Format Interoperability, Standardization’, presentation held at 
the CLARIN-NL Info Session, MPI, Nijmegen, July 1, 2009. 
http://www.clarin.eu/files/marc-CLARIN-NL.pptx  

Steven Krauwer (2009), ‘CLARIN-EU: Waar staan we?’, presentation held at the 
CLARIN-NL Kick-off Meeting, Utrecht, May 27, 2009. 
http://www.clarin.nl/system/files/Krauwer-CLARIN-NL-launch.ppt  

Remco van Veenendaal (2009), ‘Klaar? In!’, presentation held at the CLARIN-NL 
Kick-off Meeting, Utrecht, May 27, 2009. 
http://www.clarin.nl/system/files/CLARIN-NL_INL.ppt 

Dieter Van Uytvanck, ‘AAI Federation Planning’, presentation held at the CLARIN-
NL Kick-off Meeting, Utrecht, May 27, 2009. 
http://www.clarin.eu/files/federation-dieter.ppt  

Menzo Windhouwer, ‘Semantic Interoperability, ISOcat’, presentation held at the 
CLARIN-NL Info Session, MPI, Nijmegen, July 1, 2009. 
http://www.clarin.eu/files/CLARIN-NL%20Info%20dag%20-
%20ISOcat_0.pptx  

 
 
Meetings 
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Datum Description City Who With Whom 
19 Jan 2009 CLARIN-NL preparatory 

committee 
Utrecht JO Preparatory committee 

21 Jan 2009 NGT Utrecht JO, 
SK 

Onno Crasborn 

28 Jan 2009 NWO Den Haag JO, 
ME, 
SK 

Robert van der Drift, 
Harry Vermeer 

Mar 2009 Institut für Deutsche 
Sprache 

Mannheim HB Ludwig Eichinger, director, 
(et al.) 

11 Mar 2009 MPI Nijmegen JO Peter Wittenburg 
15 Apr 2009 DANS Utrecht JO Peter Doorn + Dirk Roorda 
19 May 2009 Alfalab Utrecht JO Joris van Zundert 
17 Sep 2009 NWO Den Haag JO Robert van der Drift, Harry 

Vermeer, Hans Kruithof 
6 Oct 2009 Geleerdenbrievenproject 

(CKCC) 
Utrecht JO Wijnand Mijnhart 

(Descartes), Guido 
Gerritsen en Ronald 
Dekker (Huygens) 

9 Oct 2009 EWI Brussels JO Ineke Schuurman, Peter 
Spyns, Erwin Dewallef 

9 Dec 09 Ministerie van OCW on 
ERIC 

Den Haag JO, 
SK 

Louise Perbal, Jeannette de 
Ridder, Caroline Tempel 

10 Dec 09 ISOCAT Meeting MPI, 
Nijmegen 

JO Marc Kemps-Snijders, 
Menzo Windhouwer 

10 Dec 09 INL INL, 
Leiden 

JO,  Remco van Veenendaal, 
Jan Theo Bakker, 
Sebastiaan Jansen (INL), 
Ineke Schuurman 
(CLARIN VL), Marc 
Kemps-Snijders (MPI) 

 
 
 
Support for other events 
Date Description City Country Form of 

Support 
18 Dec 2009 Dag van de 

Fonetiek 
Utrecht NL presentation 

 Anéla Taalgala  NL presentation 
11-22 Jan 2010 LOT 

Winterschool 
Leiden NL Course on 

Linguistic 
Infrastructure 
and 
Microvariation 
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25-26 Jan 2010 CLARIN 
Demonstrator 
Workshop 

Meertens, 
Amsterdam 

NL Financial 
support for 
invited 
speakers 

5 Feb 2010 CLIN 20 Utrecht NL 10k euro + 
plenary 
presentation on 
CLARIN-NL 

 
 
Support for travel of Dutch researchers to CLARIN-related events 
 
Date Description City Country Who Organization
19-20 Nov 
2009 

Web service 
and workflow 
aspects 
workshop 

Leipzig DE M. Brouwer Meertens 

19-20 Nov 
2009 

Web service 
and workflow 
aspects 
workshop 

Leipzig DE J.P. Kunst Meertens 
Amsterdam 

3 Nov 
2009 

SURF 
Autumn 
School Tools 
voor 
Onderzoekers 

Leiden NL T. van der 
Wouden 

UiL-OTS, 
Utrecht 

19-20 Nov 
2009 

Web service 
and workflow 
aspects 
workshop 

Leipzig DE D. 
Zeldenrust 

Meertens 
Amsterdam 

30 Sep -2 
Oct 2009 

CLARIN - 
FlaReNet 
workshop 
Standards in 
the LRT field 
and NEERI09 
 

Helsinki FI O. Crasborn CLS 
Nijmegen 

 
CLARIN- NL Newsflashes 
CLARIN- NL Newsflashes have been sent out to all registered persons on the 
following dates 

• 23 June 2009 
• 2 July 2009 
• 13 August 2009 
• 10 September 2009 
• 15 December 2009 
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CLARIN-EU Newsflashes 
Contributions from CLARIN-NL have been included in the following CLARIN EU 
Newsflashes (http://www.clarin.eu/clarin-members/members-documents/clarin-
newsflash): 

• September 2009: 
o  

http://www.clarin.eu/system/files/private/CLARIN%20NewsflashSept
2009.pdf  

• December 2009 
 
CLARIN-EU Newsletter 
No contributions to the CLARIN-EDU Newsletter have made yet. 
 
Website 
A website has been set up for CLARIN-NL. Initially this was a static website. In June 
2009, with the kind help of Dieter Van Uytvanck, a more dynamic website based on 
Drupal has been set up. Apart from its dynamic nature, it also offers Web2.0 
functionality so that registered users can make their own contributions. 
The website still can and must be extended with additional content and functionality, 
which is planned for 2010. 
 

2.2.6 National Coordination Point 
The national coordination point has been set up. Its members are prof.dr. Jan Odijk 
(1FTE) as Programme Director and Drs. Erica Renckens as project secretary (.5 FTE). 
  
The governance structure has been largely implemented. It consists of an Executive 
Board (EB), Board, national advisory panel (NAP) and international advisory panel 
(IAP). Their tasks and responsibilities have been laid down in the consortium 
agreement. 
 
The EB, Board and NAP held a joint initial meeting on May 27, 2009, preceding the 
CLARIN-NL kick-off meeting. 
 
Executive Board The Executive Board consists of 4 members: 

• Prof.dr. Jan Odijk, programme director 
• Prof.dr. Hans Bennis, chair and representative of the humanities researchers 
• Dr. Arjan van Hessen, responsible for complementary activities such as PR, 

education, training and awareness creation. 
• Ir. Peter Wittenburg, technical director 

 
Apart for the programme director (1FTE), the members of the EB have a 1/5FTE 
appointment to carry out their tasks. 
 
The executive board has held regular meetings (once every two weeks) to formulate, 
prepare and implement policy procedures and concrete activities. 
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Board The Board consists of 8 members. A full list of its members can be found in 
Appendix B and on the CLARIN-NL website (http://www.clarin.nl/node/15). 
 
The Board has held two meetings in 2009.  
 
NAP The National Advisory Panel consists of 17 members, providing a good 
representation of the fields of the humanities, language and speech processing and 
infrastructure design and implementation. A full list of the members can be found in 
Appendix C and on the CLARIN-NL website (http://www.clarin.nl/node/16 ).  The 
NAP elected Dr. Willemijn Heeren as NAP chair. 
 
The NAP has held one meeting in 2009, in which the focus was on evaluating the 
proposals submitted in the first open call. 
 
IAP An initial composition of the International Advisory Panel has been set up. It 
consists of 8 members.  For 6 of them concrete candidates were selected. The 
candidates have been requested to join. Unfortunately, the response to these requests 
was low and late, even after the assistance of some board members was invoked. Out 
of the six candidates, three responded: one of these was unable to join the IAP. The 
other two members are 

• Scott Farrar, University of Washington, Department of Linguistics 
• Tamás Váradi, Linguistics Institute, Hungarian Academy of Sciences 

 
The EB will intensify its activities to set up the IAP in 2010. 
 
Consortium Agreement A consortium agreement has been drafted and was approved 
by the Board on Nov 2, 2009. 21 partners have signed the consortium agreement. The 
consortium is open to new partners, and two new partners (NIOD and Aletta) have 
joined the consortium, bringing the total number of partners to 23 (see 
http://www.clarin.nl/node/7). The consortium agreement can be found on the 
CLARIN-NL website (login required): http://www.clarin.nl/node/72. 
 
CLARIN-NL Long Term Working Plan The CLARIN-NL Long Term Working 
Plan has been made and was approved by the Board on August 19, 2009. It can be 
found on the CLARIN-NL website: http://www.clarin.nl/system/files/CLARIN-
NL%20Multiyear%20Programme%20090409-2.pdf  
 
Working Plan 2009  The Working Plan for 2009 has been made and approved by the 
Board on August 19, 2009. It can be found on the CLARIN-NL website: 
http://www.clarin.nl/system/files/CLARIN%20NL%20Working%20Programme%202
009%20090407.pdf  
 
Overall, the governance structure as set up functions appropriately and there are no 
reasons to make any modifications.  
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3 2009 Finances 
 
A detailed report on the CLARIN-NL finances in 2009 can be found in the 2009 
Financial Report. 
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Appendix A List of Deliverables and Milestones 
 
This appendix describes the list of deliverables and milestones and their status. For 
each deliverable and milestone the following is specified: 

• Identifier A unique identifier for ease of reference. The identifier is 
constructed as follows: <line>-<activity><number>  where 

o <line> is either NL or EU 
o <activity> is one of the following 

 T for activities on technical aspects of the infrastructure 
 D for activities related to Data 
 TS for activities related to Tool & Services 
 U for activities related to User Needs 
 CE for activities related to Centres of Expertise 
 EA for activities related to Education and Awareness 
 NC for activities related to the National Coordination Point 

Or, where appropriate, a combination of these. 
o <number> is an integer to make the identifier unique 

• Date Target date, specified in number of months after the project start date. 
For example, M6 means 6 months after the project start date. Target start date 
for the project is currently April 1, 2009. 

• Status indicates whether the deliverable is available or the milestone has been 
reached, and if so, when. Comments are added for nay deviation from the 
original target data.  

• Type to specify the type. Possible values are milestone, report, software, etc. 
• Description describes the target in more detail  

 
The list provided may have to be extended during the year since some deliverables are 
plans which themselves will define new milestones and deliverables. 
 
It should also be emphasized that the activities have to be coordinated also with the 
preparatory project running at the European level, which may require adaptations to 
the target dates specified here.  
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Identifier Date Status Type Description 
NL-T1 M2 Available since Oct 26, 2009 Report Detailed work description 

on prototype building and 
the creation of general 
services 

NL-T2 M4 Partners signed CA in 
November 2009 

Milestone Partners selected and tasks 
assigned on the basis of NL-
T1 

NL-T3 M9 Since Nov 5, 2009 Milestone INL and MPI participants of 
European level network of 
CLARIN centres 

NL-D1 M2 Call announced May 27, 2009 
and opened June 1, 2009 

Milestone Open Call launched for data 
conversion and curation 
projects 

NL-D2 M2 No actual plan written. 
Implemented by (1) open calla 
projects;(2) metadata project; 
(3) NL EA3 

Report Plan to support Dutch 
researchers in influencing 
formats and standards  

NL-D3 M2 Plan available since August 
2009. Execution of plan 
started September 1, 2009 
targeted to finish by March1 
2010 

Report Plan to support testing and 
commenting on CLARIN-
EU metadata proposal 

NL-TSU M2  Milestone Open Call launched for 
Demonstration Projects 

NL-TSU M4 Available since October 26, 
2009 

Report Plan for a survey of user 
needs 

NL-TSU M9 Execution of plan targeted to 
start in February 2010 

Report Intermediate report on user 
needs survey 

NL-EA1 M1 Held May 27, 2009 Milestone Launching Event 
NL-EA2 M2 Held May 27, 2009 and July 1, 

2009 
Milestone Brokerage Event 

NL-EA3 M4 Available since August 20094 Report Rules and criteria for 
CLARIN-NL support to 
events outside of CLARIN-
NL defined 

NL-EA4 M1 Static Website operational 
since April 2009; Web 2.0 
Website operational since July 
1, 20095  

Milestone CLARIN-NL Website and 
Wiki set up and operational 

NL-EA5 M4 Available since June 2009 Report CLARIN-NL Long term 
Education & Awareness 
Plan 

NL-NC1 M1 Operational since April 2009 Milestone National Coordination point 

                                                 
4 See http://www.clarin.nl/node/50  
5 See http://www.clarin.nl  
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operational 
NL-NC2 M1 Set up (except IAP) since May 

27, 2009 
Milestone Governance Structure 

defined and members 
appointed in bodies  
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Appendix B Composition of the Board 
 
Name Affiliation 
Prof.dr. Geert Booij LUCL, Universiteit van Leiden  
Prof.dr. Lou Boves CLST, Radboud Universiteit Nijmegen  
Dr. Peter Doorn DANS  
Prof.dr. Martin Everaert UIL-OTS, Universiteit van Utrecht  
Prof.dr. Jaap van den Herik TiCC, Universiteit van Tilburg  
Prof.dr. Aafke Hulk ACLC, Universiteit van Amsterdam  
Prof.dr.ir John Nerbonne CLCG, Universiteit van Groningen  
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Appendix C Composition of the NAP 
 
Name Affiliation 
Prof.dr. Willem Adelaar LUCL, Universiteit van Leiden 
Dr. Sjef Barbiers Meertens Instituut  
Dr. Jeannine Beeken INL  
Prof.dr Antal van den Bosch Universiteit van Tilburg  
Dr. Gosse Bouma Universiteit van Groningen  
Drs. Hennie Brugman Beeld & Geluid  
Dr. Karina van Dalen-Oskam Huygens Instituut  
Dr. Paul Doorenbosch Koninklijke Bibliotheek  
Dr. Willemijn Heeren Universiteit van Twente  
Prof.dr. Kees Hengeveld ACLC, Universiteit van Amsterdam  
Ir. Marc Kemps-Snijders Max Planck Instituut voor 

Psycholinguïstiek, Nijmegen 
Dr. Nelleke Oostdijk CLST, Radboud Universiteit Nijmegen  
Prof.dr. Reinier Salverda Fryske Akademy 
Prof.dr. Ted Sanders UIL-OTS, Universiteit van Utrecht 
Prof.dr. Piek Vossen Vrije Universiteit Amsterdam  
Prof.dr. Paul Wouters VKS  
Dr. Joris van Zundert Huygens Instituut 
 

 


