

Project	Acronym	Original		Original end		Letter		Advance paid	Final payment	Deliverables submitted	Financial report approved	Technical report approved
		Start date	start date	End date	date	Letter sent	received					
09-001	Metadata	1-9-2009	1-9-2009	31-3-2010	28-2-2010	X	X	X	X	X	X	X
09-002	MIMORE	1-4-2010	1-4-2010	31-12-2010	1-10-2010	X	X	X		X		
09-003	SignLinC	1-1-2010	1-1-2010	1-1-2011	1-1-2011	X	X	X				
09-007	TQE	1-4-2010	1-4-2010	1-7-2011	1-10-2010	X	X	X				
09-008	En Garde	1-3-2010	1-3-2010	30-8-2010	30-8-2010	X	X	X		X		
09-011	TICCLops	1-2-2010	1-2-2010	1-8-2010	1-8-2010	X	X	X				
09-012	AAM-LR	1-2-2010	1-2-2010	1-7-2011	1-11-2010	X	X	X				
09-014	ADEPT	1-6-2010	1-6-2010	30-11-2010	30-11-2010	X (25/3)	X	X		X		
09-015	INTER-VIEWS	1-1-2010	1-1-2010	1-7-2011	31-12-2010	X	X	X		X		
09-016	WFT-GTB	1-9-2009	1-9-2009	1-5-2010	1-5-2010	X (25/5)	X	X				
09-017	Adelheid	1-2-2010	1-2-2010	1-7-2011	31-12-2010	X	X	X				
09-018	TDS Curator	1-6-2010	1-4-2010	31-5-2011	1-11-2010	X (9/2)	X	X				
10-001	CKCC	1-2-2010	1-2-2010	1-11-2012	1-11-2012	X (1/4)	X	X				
10-002	TTNWW	1-3-2010	1-3-2010	30-9-2012	30-9-2012	X (14/4)	X	X				
10-003	IIP	1-5-2010	1-5-2010	1-5-2013	1-5-2013	X (1/4)	X	X				
10-004	S&D	1-5-2010	1-5-2010	1-5-2013	1-5-2013	X (25/3)	X	X				
10-007	Helpdesk	1-7-2010	1-7-2010	30-6-2011	30-6-2011	X	X	X				
10-008	COAVA	1-5-2011	1-5-2011	30-4-2012	30-4-2012	X (22/2)	X	X				
10-009	WIP	1-5-2011	1-5-2011	30-4-2011	30-4-2011	X (27/1)	X	X				
10-010	NEHOL	1-2-2011	1-2-2011	1-3-2012	1-3-2012	X (29/3)	X	X				
10-011	WAHSP	1-2-2011	1-2-2011	31-1-2012	31-1-2012	X (18/1)	X	X				
10-012	INPOLDER	1-3-2011	1-3-2011	29-2-2012	29-2-2012	X (8/2)	X	X				
10-014	ArthurianFiction	1-3-2011	1-3-2011	1-1-2012	1-1-2012	X (17/2)	X	X				
10-016	VU-DNC	1-4-2011	1-4-2011	1-12-2011	1-12-2011	X (1/3)	X	X				
10-022	C-DSD	1-3-2011	1-3-2011	31-8-2011	31-8-2011	X (17/2)	X	X				
10-023	IPROSLA	1-4-2011	1-4-2011	1-4-2012	1-4-2012	X (19/4)	X	X				
11-002	CLAVAS	1-6-2011	1-6-2011	31-5-2012	31-5-2012	X (24/3)						